COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C17550

PCN. 17550-BI D

CONTRACT DESCRI PTI ON\:
CAPI TAL REPLACEMENT OF | TS DEV

PRQJECT NO C SW0- 792
CAPI TAL REPLACEMENT OF | TS DEV
NAME OF ROAD: US160, US24, SH91, SH82, SHG62

PRQIECT COUNTI ES: STATEW DE VAR OUS

CONTRACTOR:

ROCKY MOUNTAI N ENTERPRI SES, | NC.

P. 0. BOX 40034

GRAND JUNCTI ON CO 81504 970 263 7417

CURRENT PROJECT AMI: $ 1, 258,923.00 PARTICl PATI NG

AWARD PRQJECT AM: $ 1,155,693 00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 7.98% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,158, 414.88 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0002

COFRS REPCRTI NG CATEGCRY: 0

Page 1
ESTI MATE RUN 05/ 07/ 2010

17:02: 29

SPEC YR 2005

FACS REF NO

TI ME CHARGED: 100.0 DAYS TIME ALLOWNV 6/18/2010 FI XED COVPLETI ON DATI

PERCENT TI ME: 67.57 ORI G TI ME ALLON 6/18/2010 FI XED COVPLETI ON DATI

SUW T

PAY PERI CD ENDI NG 05/ 01/ 2010 DATE TI ME STARTED 01/22/2010
DATE LET 12/ 03/ 2009 DATE WORK BEGAN

DATE AWARDED 12/ 10/ 2009 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 01/ 21/ 2010 DATE ACCEPTED

DATE NOTI CE TO PROCEED 01/ 22/ 2010

$ 0. 00 $ 0.00
100, 508. 12 60, 795. 62
100, 508. 12 60, 795. 62
0.00 0.00
100, 508. 12 60, 795. 62
-2,475. 24 -1,283. 86
0.00 0.00
98, 032. 88 59, 511. 76
0. 00 0. 00
0. 00 0.00
98, 032. 88 59, 511. 76
0.00 0. 00
pAMENT DE s s9,511.76

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17550- BI D ESTI MATE RUN 05/ 07/ 2010
PRQIECT: C SW0- 792 ESTI MATE NO 0002 17: 02: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00823 REMOVAL CF DYNAM C MESSACGE SI GN 7.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0010 202-01140 REMOVAL COF GUARDRAI L TYPE 4 200. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0015 203-01597 POTHCOLI NG 50. 000 0. 000
HOUR 4.000 326.12
81. 53000 4.000 326.12
0020 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 25. 000 9. 000
cY 16. 000 1,312. 00
82. 00000 25. 000 2, 050. 00
0025 208-00002 *ERCSI ON LOG (12 | NCH) 1, 000. 000 140. 000
LF 140. 000 910. 00
6. 50000 280. 000 1, 820. 00
0030 208-00034 GRAVEL BAG 120. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 2.000
EACH 1. 000 400. 00
400. 00000 3. 000 1, 200. 00
0040 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 80. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0045 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0050 210-00815 RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0055 212-00006 * SEEDI NG ( NATI VE) 3. 000 0. 000
ACRE 0. 000 0.00

350. 00000 0. 000 0. 00



CONTI D: C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17550-BI D ESTI MATE RUN 05/ 07/ 2010
PRQJECT: C SW0- 792 ESTI MATE NO 0002 17: 02: 29

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 212-00032  *SO L CONDI TI ONI NG 3.000 0. 000
ACRE 0. 000 0.00
150. 00000 0. 000 0. 00
0065 213-00002  *MJILCH NG (VEED FREE HAY) 3.000 0. 000
ACRE 0. 000 0.00
625. 00000 0. 000 0. 00
0070 213-00061  *MJULCH TACKI FI ER 600. 000 0. 000
LB 0. 000 0.00
3.00000 0. 000 0. 00
0075 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 100. 000 0. 000
5% 0. 000 0.00
3.00000 0. 000 0. 00
0080 403-00721  HOT M X ASPHALT (PATCH NG (ASPHALT) 15. 000 0. 000
sy 0. 000 0.00
215. 00000 0. 000 0. 00
0085 503-00042  *DRILLED CAI SSON (42 | NCH) 102. 000 34.000
LF 20. 000 13, 000. 00
650. 00000 54. 000 35, 100. 00
0090 503-00048  *DRILLED CAl SSON (48 | NCH) 32.000 0. 000
LF 0. 000 0.00
675. 00000 0. 000 0. 00
0095 503-00400 DRILLING AND LOGA NG BORES 125. 000 30. 000
LF 0. 000 0.00
100. 00000 30. 000 3, 000. 00
0100 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 450. 000 150. 000
LF 0. 000 0.00
16. 00000 150. 000 2, 400. 00
0105 606-01340  *END ANCHORAGE TYPE 3D 3.000 1. 000
EACH 0. 000 0.00
700. 00000 1. 000 700. 00
0110 606-02005  *END ANCHORAGE ( FLARED) 3.000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17550- BI D ESTI MATE RUN 05/ 07/ 2010
PROJECT: C SW0- 792 ESTI MATE NO 0002 17: 02: 29

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 613-00206  *2 | NCH ELECTR CAL CONDU T ( BORED) 2, 965. 000 0. 000
LF 1, 054. 000 22, 134. 00
21. 00000 1, 054. 000 22, 134. 00
0120 613-01200 2 |NCH ELECTRI CAL CONDUI T (PLASTI Q) 610. 000 0. 000
LF 91. 000 682. 50
7. 50000 91. 000 682. 50
0125 613-01300 3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 350. 000 0. 000
LF 44. 000 341. 00
7. 75000 44.000 341. 00
0130 613-06000  METER POLE 3.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0135 613-07034  PULL BOX (24" X36"X18") 15. 000 0. 000
EACH 4.000 2, 400. 00
600. 00000 4.000 2, 400. 00
0140 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0145 614-00011  SI GN PANEL (CLASS I) 42. 000 0. 000
SF 0. 000 0.00
11. 00000 0. 000 0.00
0150 614-00200  STEEL SIGN PCST (U-2) 77.000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0155 614-10120 VAR ABLE MESSAGE SI GN 1. 000 0. 000
EACH 0. 000 0.00
118, 000. 00000 0. 000 0.00
0160 614-10123 VAR ABLE MESSAGE SI GN (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0165 614-10125 VAR ABLE MESSAGE SI GN ( GROUND MOUNTED) 5. 000 0. 000
EACH 0. 000 0. 00
96, 000. 00000 0. 000 0.00



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17550-BI D ESTI MATE RUN 05/ 07/ 2010
PRQJECT: C SW0-792 ESTI MATE NO 0002 17:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-30110 BUTTERFLY STRUCTURE 6. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0175 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0. 00
42, 500. 00000 0. 000 0. 00
0180 614-86752 FOLD- OVER TOAER (I TS) 1. 000 0. 000
EACH 0. 000 0. 00
24, 500. 00000 0. 000 0.00
0185 614-87406 *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 200. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0190 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0195 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 500
LS 0. 000 0. 00
11, 600. 00000 0. 500 5, 800. 00
0200 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 18, 000. 00
72, 000. 00000 0. 250 18, 000. 00
0205 630-00000 FLAGGE NG 260. 000 12. 000
HOUR 0. 000 0. 00
21. 00000 12. 000 252.00
0210 630-00007 TRAFFI C CONTRCL | NSPECTI ON 40. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 630-00012 TRAFFI C CONTRCL MANAGEMENT 104. 000 6. 000
DAY 10. 000 500. 00
50. 00000 16. 000 800. 00
0220 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 6. 500
EACH 0. 000 0. 00
20. 00000 6. 500 130. 00



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17550- BI D ESTI MATE RUN 05/ 07/ 2010
PROJECT: C SW0- 792 ESTI MATE NO 0002 17: 02: 29

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 20. 000 6. 000
EACH 0. 000 0. 00
20. 00000 6. 000 120. 00
0230 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYP
g EACH 0. 000 0.00
325. 00000 0. 500 162. 50
0235 630-80359  PORTABLE MESSAGE SI GN PANEL 104. 000 6. 000
DAY 10. 000 250. 00
25. 00000 16. 000 400. 00
0240 630-80360  DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0245 630-80380  TRAFFI C CONE 200. 000 22.500
EACH 0. 000 0.00
4.00000 22.500 90. 00
0250 630-85041 | MPACT ATTENUATCOR ( TRUCK MOUNTED ATTENUATOR) 60. 000 6. 000
DAY 9. 000 540. 00
60. 00000 15. 000 900. 00
0255 700-70010  F/ A M NCR CONTRACT REVI SI ONS 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70011  F/ A PARTNERI NG 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70016  F/ A FUEL COST ADJUSTMENT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0270 700-70195  F/ A UTILITIES AND MAI NTENANCE OF FI ELD FACI LI TI ES 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C17550
PCN: 17550- BI D ESTI MATE RUN 05/ 07/ 2010
PRQJECT: C SW0- 792 ESTI MATE NO 0002 17:02: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0275 700- 70380 F/ A ERCSI ON CONTROL 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,258,923.00 % 60, 795.62 $ 100, 508. 12
PRQIECT TOTAL CURRENT AMI $ 1,258,923.00 % 60, 795.62 $ 100, 508. 12



